Monday
Talked about dates and missing days 
2
Steps Taken to Reach Objective:
Objective (s):
2hr delay / worked on concept and mach up for canopy 
List issues / Complications:
1
3
4

 Shoulders  needed extended
Used cardboard to mach up canopy

Tuesday

2
Steps Taken to Reach Objective:
Objective (s):
No school
List issues / Complications:
1
3
4

 


Wednesday
Cut multiples of the simi circles  
2
Steps Taken to Reach Objective:
Objective (s):
2hr delay / started canopy
List issues / Complications:
1
3
4
Glue / screw together foam 
 
Cut foam in simi circle according to the cardboard to fit over the rool bar 

Thursday

2
Steps Taken to Reach Objective:
Objective (s):
2hr delay / Knightstown had no school wasn’t able to come
List issues / Complications:
1
3
4




Friday
Cut more foam for canopy 
2
Steps Taken to Reach Objective:
Objective (s):
2hr delay / field trip / shell canopy
List issues / Complications:
1
3
4
[bookmark: _GoBack]Screw and glue foam to existing foam
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